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Re: RCRA Facility Investigation/Corrective Measufes

This is in response to your letter of December 19, 1991 which requested
comment on the above referenced work plan.

We cannot accept your schedule to defer RCRA past practice remediation
activities as a result of your decision to delay N-Reactor shutdown for two
years due to "funding limitations" imposed during the Fiscal Year 1992 budget
allotment process. As recently as July 2, 1991, Ecology was informed that
shutdown activities would begin upon issuance of the DOE directive (which was
issued September 20, 1991), to cease preservation and be completed by 1997,
If, as postulated, remediation cannot begin until completion of shutdownm,
commencement of remedlation would also be delayed by two years, until the end
of 1999. The TPA target date for beginning remediation at the affected
operable units 1s mid-1995. Shutdown delay would impact successful achievement
of milestone M-16-00 which requires completion of remedial actions for all
operable units by September, 2018.

It is our understanding that the N-Reactor shutdown delay was specifically
caused by a decision to fund only a portion of the amount requested to support
N-Reactor closure activities outlined primarily in Activity Data Sheet (ADS)
3014, entitled N-Reactoy Facility Shutdown. We were informed that, of an
approximate $27M requested to support ADS 3014 activity in FY92, approximately
$19M was received for budget year execution. This effectively represents only
an amount necessary to maintain the facility in standby status,

Apparently, approved funding to accomplish specific N-Reactor shutdown
activities was not identified in the FY92 allotment process. Additionally, as
a result of the FY93-97 planning process, funding for FY93 may not be
provided. Due to these apparent directed funding constraints, decisions were
made at the "local level"” to reprioritize pertinent operable unit activities,
with the resultant two year delay in shutdown and corresponding remediation
activity. This situation, if true, represents a violation of paragraph 138 of
the Tri-Party Agreement which states in part that: "DOE shall take all

necessary steps and make efforts to obtain timely funding to meet its
obligations under this agreement."

Assuming an approximate $19M per year cost to malntain N-Reactor in standby
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status as a result of the proposed shutdown delay, $38M in standby-related
costs will be expended over the two year delay period. Based upon recent
discussions, the funding shortfall for FY92 alone is $8M. Likewise, the
additional projected funding shortfall for FY93 is $8M. In essence, DOE's
decision not to fund a total of §16M in FY92 and FY93 results in a total cost
of $38H just to maintain the facility in non-operational/non-productive mode
during the two year delay period. Coupled with the resultant impact upon the
established TPA remediation milestones, we do not believe that such action is
either economically or programmatically defensible,

In order to mpre thoroughly assess your proposal, we request the following
actions be accomplished, and information be provided to us soon as possible:

- At vhat agency/management level (in the FY92 budget formulation
and/or execution process), did the decision to cut N-Reactor shutdown

funding occur? What was the name of the official(s) that made this
decision?

- What were the reasons given for this funding decision? Please

provide coples of any communications/documentation supporting the
decision.

Unless and until an acceptable explanation is provided, we expect
funding be reinstated to maintain the integrity of the TPA milestones

and to ensure commencement of remediation as soon as technically
possible,

If reprogramming strategy is required, please provide detailed
information regarding the intent of such reprogramming, the specific

activities to be affected, and the timeframe in which reprogramming
will be requested/approved

What parameters and/or reasons were discussed/applied in
reprioritizing activities as a result of the FY92 funding

action(s)? Provide documentation/copies of the scheme uszed to
reprioritize activities.

If funding was withheld by higher agency/headquarters authority

during the allotment process, please explain how funding was
redistributed.

In addition, the second paragraph of your letter stated that the submitted
revised 0.U. schedules "...may not show the RFI or CMS tasks that are either
undefined at this time, or are resource limited." Please identify the specific
tasks that you consider to be "resource limited". You also state that you will
work with the regulatory agencies to develop "...fully tasked schedules, with
an understanding that when tasks are defined and/or resources are available,
the tasks will be accomplished to meet the 30-month objective for issuing
interim Records of Decision." Accordingly, what is your strategy to ensure
full and timely availability of resources? What "resources"™ are required, for
which activities, and in what timeframe?

The statement in enclosure 2 to your letter incorrectly states that
remediation action must commence within 15 months after completion of the



3

RI/FS (RFI/CMS) process. CERCLA actually requires that remediation action
commence "not later than 15 months after completion of the investigation and
study”. The proposed schedule indicates that the investigation and study
report for 100-NR-1, the RFI/CMS report, would be completed in August of 1995,

I have no objection to any schedule-related linkage between decommissioning

and decontamination activities and restoration (TPA-related) activities if
there are obviocus economic and/or technical reasons to do so and the TPA
milestones are not negatively affected. I must however, reiterate our

position, stated previously in our comment letter to the Fiscal Year 1993-1997
Hanford Site Specific Plan, that production facilities should not be
transferred to the EM program until a decision has been made to proceed with
decommissioning and decontamination.
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I look forward to your response to the above stated comments and concerns
during the reprogramming pertion of our TPA funding language meeting scheduled
for January 24, 1992, Comments regarding this request can be addressed to Dan
Josue at (206) 493-2975, Thank you for the opportunity to comment on your
proposed work plan.

Sincerely,

/;ﬁ& Az
Tim Nord
Hanford Project Manager

cc: Jeff Breckel
Joe Stohr
Larry Goldstein
Laurie Davies
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